CALIFORNIA SUPPLEMENTAL CHANGE

High-Speed Rail Authority ORDER (CO) CO No.: 00088.2
TITLE: CP1 Additional Environmental Services DATE: 3/22/2017
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Atftn: Ghassan Arigat
Tutor PerinifZachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 83721

DESCRIPTION OF CHANGE:
This supplemantal Change Order adds funds to the original change orders No. 00088, and No. 00088.1. The originai

amount induding the supplemental, is hereby increased $1,200,000.00, from $4,800,000.00 to $6.000,000.00.

EXTRA WORK AT TIME & MATERIALS:

This supplemental change order establishes an increased total allocation amount of $8,000,000.00 against which the
caontractor shall be paid.

The Contractor shall notify the Authority when 75% of the combined budgetary amount ($4,500,000.00) has been
expended and shall provide to the Authority a detailed estimate depicting the dollar amount required to complete the
remaining work.

TIME ADJSUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controliing
operation(s).

Total: $1,200,000.00 0
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72 CALIFORNIA SUPPLEMENTAL CHANGE

74 ) High-Speed Rail Authori ORDER (CO) CO No.: 00088.2
TITLE: CP1 Additional Environmental Services DATE: 3/22/2017
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Claims

Except as modified by this Change Order, all ferms and conditions of the Contract, as previously modified, remain
unchanged and in fuil force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified In this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury {under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order Is falsely
represanted.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as 1o entitiement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Cerfification(s):

Altached ag [indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.
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